DELAWARE RIVER BASIN
COMPREHENSIVE WATER RESOURCESPLAN DEVELOPMENT PROCESS
Draft Watershed Advisory Council M eeting Schedule

Text in italics describes activities scheduled to occur between Council Meetings.

Date Mtg./Wkshp. Purpose

July 2001 M
[OUTSIDE SCOPE Council revises CP gods drafted by DRBC daff. Revised
OF THIS goals are submitted to advisory committees for their
CONTRACT] congderation.

Advisory committees (a) begin assessments of current
conditions and (b) propose changes to draft goals on the
basis of their preliminary findings. Proposed changes are
submitted to Council.

Sept. 2001 M Council congders advisory committee recommendations and
adopts changes. Revised gods are re-submitted to advisory
committees for further evduation in light of their ongoing
assessments.

Advisory committees complete their assessments of current
conditions (November 2001) and recommend further
changesto goals. Public meetings are held to obtain public
input on goals (November 2001).

Dec. 2001 w Coundil findizes CP godsin light of advisory committee
recommendations and public comments, and determines which
advisory or ad hoc committees should be tasked with
developing drategies for achieving each god. Gods and
recommended committee assignments are presented to
Commission & itsfirst meeting in 2002.

At Commission’s request, committees devel op strategiesto
achieve CP goals, or recommend further revision of goals
in light of available implementing strategies (February -
October 2002).

June 2002 M Mid-course discussion among committees and Council to
ensure integration and mutud reinforcement of Srategies for
achieving CP goals.



Date
Nov. 2002

June 2003

Sept. 2003

Nov.-Dec. 2003

Mta./Wkshp.
M

w

M

Committees complete proposed strategies (October 2002).

Purpose

Committees present strategies to Council and receive comment.

Public meetings are held to solicit input on draft strategies
(November-December 2002).

Committees revise strategies based on Council
recommendations and public comments (January-February
2002) and submit them simultaneously to Commission and
Council (March 2003).

DRBC and consultants prepare draft Comprehensive Plan
(* CP") (April-May 2003).

Council reviews and comments on draft CP.

DRBC and consultants revise draft CP (July-August 2003).
Council reviews and comments on revised CP.

Public meetings are held on revised CP (September 2003).

Council further revises CP based on public input and sends fina
recommended CP to Commission for consderation.

Commission considers CP, determines its proposed action,
issues public notice, holds hearings, and adopts CP in
accordance with its procedures (2004).



